

Approved CMP

Note setting out the approval process that has been followed for the Construction Management Plan along with any subsequent addendum items is set out in the following document

07.01.19

Section 1 - Process

Following the Camden Planning Committee of the 15th November 2018 when it was resolved to grant approval of the “base case” Construction Management Plan (CMP), Camden Council on the 22nd November 2018 formally approved the CMP document. This document and associated Appendices is contained within the Approved CMP section of the Essential Living website:

<https://creeksidewharf.london/public-consultation/theatre-square/scheme/>

Section 2 – Addendum

Clarification 1

Following a clarification request from Camden Sustainability Officer, we shall wrap the building up during the demo phase as a dust control measure. This has always been our intention as set out within the CMP, with this addendum committing Essential Living to this dust control measure

Clarification 2

For the avoidance of doubt the number of movements via Winchester Road / Eton Avenue will not exceed 14 vehicle movements per day.